

# Shepherdess Walk

## 2019 – February

### January 2019 Construction Update

Dear Neighbour,

The construction works relating to the Shepherdess Walk Development commenced on 26<sup>th</sup> March 2018 and are due to continue until Q4 2019. During this period, we will aim to inform you on a regular basis on our progress on site and any upcoming works. We would be delighted to hear from you, so if you have any questions or suggestions please get in contact with our team – the contact details are provided at the bottom of this letter. The primary point of contact should be Paul Delaney (Works Manager) or James Roy (Sustainability Advisor). However, any additional queries that you may have can be directed at any of the persons noted below.



## Planned Works for February 2019

As work storms through the start of 2019 we will be working hard to make this a highly successful project, as such the following works can be expected in the coming month:

- Continuation of the steelwork and metal decking to the rear of Shepherdess Walk
- Commencement of the steelwork to the roof the existing structure
- Blockwork within the basement to begin
- Brickwork installation to the 4<sup>th</sup> floor
- Installation of plant services
- Commencement of window frame installation

The Shepherdess Walk project website is now LIVE, with project information and electronic copies of the monthly newsletter available for you to download. Find it here at:

<https://www.srm.com/shepherdesswalk.html>

If you wish to be included in the Shepherdess Walk mailing list please contact James Roy using the details provided below informing him of your interest. Furthermore, any and all compliments, queries and complaints that you may have can be directed at any of the people whose details are supplied below.

## Site Operating Hours

Our site operates within guidelines set by Hackney Borough Council and are as follows.

Monday – Friday	08:00 – 18:00
Saturday*	08:00 – 13:00
Sundays and Bank Holidays	Closed

\*Please note that any Saturday working is by special arrangement only. This is to avoid disturbances to our neighbours wherever possible during the weekend.

## Contacts

James Roy | Sustainability Manager

Graham Malone | Project Manager

Paul Farnes | Chief Engineer

Paul Delaney | Works Manager

[james.roy@srm.com](mailto:james.roy@srm.com) | 0777 668 7909

[g.malone@srm.com](mailto:g.malone@srm.com) | 0780 164 9325

[p.farnes@srm.com](mailto:p.farnes@srm.com) | 0771 580 1416

[p.delaney@srm.com](mailto:p.delaney@srm.com) | 0780 228 2120

